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Project OK-040-D / Program Management and State Grants (Defense)
General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:
Definition of Scope: This PBS covers Grant awards to state regulatory agencies for OAK sites. The grants are based drsthppprojequired by
the regulating agencies and are awarded as a lump sum in advance of work performed.State regulatory agencies will iD@Eaat with
following ways:
-Attendance at project and stakeholders meetings during the duration of the project
-Communication with DOE staff, stakeholders and other persons during the duration of the project
-Review of documents
Integration of State regulatory agencies will greatly minimize slowdowns and setbacks by understanding regulatory corm#rasdiprbmoting
efficiency during the review process. Regulatory and stakeholder concerns will be identified and addressed early. tiCtégted pacessary to
reach major milestones such as site closure will be well understood as the project proceeds.
Budget Authority for FY 97 through FY 2000 also includes Headquarters funded programs for the Hispanic Scholarship FurrthadP EBlege
Initiative and the Southwest Center forEnvir. Excellence, and OAK Technical Ssupport.
Technical Approach: Integration of State regulatory agencies will greatly minimize slowdowns and setbacks by understdatbngcegcerns up
front and promoting efficiency during the review process. Regulatory and stakeholder concerns will be identified and addyes€zitical path
tasks necessary to reach major milestones such as site closure will be well understood as the project proceeds.
Project Status in FY 2006:
Each year, State participation will be re-evaluated and new grants will be awarded based on need. ltis likely that thib pooggue until the
conclusion of ER activity at these sites.
Post-2006 Project Scope:
Each year, State participation will be re-evaluated and new grants will be awarded based on need. It is likely thattthvil poojgnue until the
conclusion of ER activity at these sites.
Project End State
Participation of regulators will continue until conclusion of ER activities at each site. Each year, State participagoreveldiuated and new
grants will be awarded based on need. Itis likely that this project will continue until the conclusion of ER activigysitebieShe project end state
should coincide with the project end states of ER activities at each site.
Cost Baseline Comments:
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Project Description Narratives

The cost estimate is based on proposed levels of funding from the regulatory agencies and previous experience. Eachayaip&tatewill be
re-evaluated and new grants will be awarded based on need.

Safety & Health Hazards:

Safety & Health Work Performance:

PBS Comments:

Baseline Validation Narrative:

Baseline budget is based on negotiated costs with state regulatory agencies, as well as estimated cost by past experience.

General PBS Information

Project Validated? Yes Date Validated: 10/1/1997

Has Headquarters reviewed and approved project? No

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/13/1999

FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other

N Y Y N N Y Y N

Project Identification Information

DOE Project Manager: Joe Wong

DOE Project Manager Phone Number: 510-637-3184

DOE Project Manager Fax Number: 510-637-2078

DOE Project Manager e-mail address: JOE.WONG@OAK.DOE.GOV

Is this a High Visibility Project (Y/N):
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Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 8,821 11,600 20,421 529 829 2,192 2,192 2,700 1,000 400 400 400 400 400 400
year dollars)
PBS Baseline 8,569 7,411 15,980 529 829 2,192 2,192 2,700 974 381 374 366 358 351 344
(constant 1999
dollars)
PBS EM Baseline 8,821 11,600 20,421 529 829 2,192 2,192 2,700 1,000 400 400 400 400 400 400
(current year dollars)
PBS EM Baseline 8,569 7,411 15,980 529 829 2,192 2,192 2,700 974 381 374 366 358 351 344
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 400 400 400 400 2,000 2,000 2,000 2,000 2,000 0 0 0 0 0 0 0
year dollars)
PBS Baseline 337 330 323 316 1,487 1,340 1,209 1,089 980 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 400 400 400 400 2,000 2,000 2,000 2,000 2,000 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 337 330 323 316 1,487 1,340 1,209 1,089 980 0 0 0 0 0 0 0
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project: 9/30/2032

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: 829 Actual 1998 Cost: 2,192
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -3,021 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -82
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -3,103

Project Cost Changes
Cost Adjustments  Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+): 10,946 Increase in state regulator requirements
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 7,843
Additional Amount to Reconcile (+): 5,416 Data error in original LSC due to split of original PBS into D and NonDef
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 13,259
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Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

Project Start 12/1/1997

Project End 9/30/2032
Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

Project Start Y
Project End Y Y
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